COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 27/ 2013

ESTI MATE SUMVARY 15: 07: 12
CONTI D C18849 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 18849- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED. 47.5  DAYS TI VE ALLOW 140 WORK DAYS
SH 90 UNCOVPAHGRE RI VER BRI DGE REPAI R PERCENT TI ME: 33.93 ORI G TI VE ALLOW 140 WORK DAYS
PROJECT NO BRO90A- 004
SH 90 UNCOVPAHGRE RI VER BRI DGE REPAI R
NAMVE OF RQAD: 090B
PRQIECT COUNTI ES: MONTROSE, REG ON 3
CONTRACTOR:
LOBOS STRUCTURES, LLC PAY PERI OD ENDI NG 06/ 01/ 2013 DATE TI ME STARTED 03/20/2013
8084 SHERMVAN ST. DATE LET 02/ 14/ 2013 DATE WORK BEGAN  03/20/ 2013
DATE AWARDED 02/ 25/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 08/ 2013 DATE ACCEPTED
DENVER CO 80221 303 669 3811 DATE NOTI CE TO PROCEED 03/ 20/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,238, 109. 10 PARTI Ol PATI NG $ 394, 840. 13 $ 195, 129. 76
AWARD PRQIECT AMT: $ 1,146,095 50 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 31.89% TOTAL EARNI NGS 394, 840. 13 195, 129.76
FUNDS AVAI LABLE: $ 843, 268. 97 STOCKPI LED MATERI ALS 1,270.31 -39, 559. 10
GROSS EARNI NGS 396, 110. 44 155, 570. 66
TOTAL CLAI NV5: $ 0. 00 RETAI NAGE -9,981.18 -5,543. 22
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 386, 129. 26 150, 027. 44
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 386, 129. 26 150, 027. 44
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 150, 027. 44

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18849 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 18849- Bl D ESTI MATE RUN 06/ 27/ 2013
PRQJECT: BRO90A- 004 ESTI MATE NO 0003 15:07: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QY TH S PER (D TH S CUMLLATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201-00002 d earing 1. 000 1. 000
LS 0. 000 0. 00
6, 500. 00000 1. 000 6, 500. 00
0010 202- 00200 *Renoval of Sidewal k 11. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0015 202-00203 Renoval of Curb and Cutter 33. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0020 202-00240  *Renpval of Asphalt Mat (Pl aning) 796. 000 0. 000
SY 0. 000 0. 00
3. 75000 0. 000 0. 00
0025 202- 00250 *Renoval of Pavenent Marking 1, 092. 000 316. 000
SF 0. 000 0. 00
4. 25000 316. 000 1, 343. 00
0030 203-01597 Pot hol i ng 50. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0035 208- 00002 *Erosion Log (12 Inch) 606. 000 180. 000
LF 0. 000 0. 00
4. 32000 180. 000 777.60
0040 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 985. 00
985. 00000 1. 000 985. 00
0045 208- 00205 Er osi on Control Supervisor 40. 000 3. 000
HOUR 3. 000 192. 00
64. 00000 6. 000 384. 00
0050 210-01000 Reset Fence 132. 000 0. 000
LF 0. 000 0. 00
5. 65000 0. 000 0. 00
0055 212-00006 *Seedi ng (Native) 0. 050 0. 000
ACRE 0. 000 0. 00
5, 650. 00000 0. 000 0. 00



CONTI D C18849 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18849-BI D ESTI MATE RUN 06/ 27/ 2013
PRQJECT: BRO90A- 004 ESTI MATE NO 0003 15:07: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 213-00002 Mil ching (Weed Free Hay) 0. 050 0. 000
ACRE 0. 000 0. 00
20, 160. 00000 0. 000 0. 00
0065 213-00061 *Mil ch Tacki fier 5. 000 0. 000
LB 0. 000 0. 00
22. 60000 0. 000 0. 00
0070 304-06007 Aggregat e Base Course (d ass 6) 8. 000 0. 000
CY 0. 000 0. 00
55. 00000 0. 000 0. 00
0075 403-34701  Hot Mx Asphalt (Grading SX) (75) 110. 000 0. 000
TON 0. 000 0. 00
124. 50000 0. 000 0. 00
0080 411-03354 Asphal t Cement Perfornmance G ade (PG 64-22) 12. 000 0. 000
TON 0. 000 0. 00
565. 00000 0. 000 0. 00
0085 411-10255 Enul sified Asphalt (Sl ow Setting) 66. 000 0. 000
GAL 0. 000 0. 00
7.91000 0. 000 0. 00
0090 608- 00006 Concrete Sidewal k (6 Inch) 47. 000 0. 000
SY 0. 000 0. 00
38. 00000 0. 000 0. 00
0095 625- 00000 *Construction Surveying 1. 000 0. 400
LS 0. 000 0. 00
9, 850. 00000 0. 400 3, 940. 00
0100 626- 00000 *Mobi | i zati on 1. 000 0. 500
LS 0. 100 10, 355. 70
103, 557. 00000 0. 600 62, 134. 20
0105 626- 01000 Public Information Services 1. 000 0. 650
LS 0. 000 0. 00
5, 520. 00000 0. 650 3,588. 00
0110 627-00005 *Epoxy Pavenent MarKking 14. 000 0. 000
CGAL 0. 000 0. 00
353. 50000 0. 000 0. 00



CONTI D C18849 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18849-BI D ESTI MATE RUN 06/ 27/ 2013
PRQJECT: BRO90A- 004 ESTI MATE NO 0003 15:07: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 627-00025 *4 | nch Pavenent Marking Tape (Renovabl e) 8, 698. 000 2,813. 000
LF 0. 000 0. 00
4. 60000 2,813. 000 12, 939. 80
0120 627-00026 *8 I n Pavenent Marking Tape (Renovabl e) 418. 000 36. 000
LF 0. 000 0. 00
9. 25000 36. 000 333.00
0125 627-00029 *24 Inch Pavenent Marking Tape (Renovable) 24. 000 24. 000
LF 0. 000 0. 00
13. 68000 24.000 328. 32
0130 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 16. 000 0. 000
|
) SF 0. 000 0. 00
25. 08000 0. 000 0. 00
0135 630-00000  *Fl aggi ng 2, 000. 000 421.000
HOUR 362. 500 9, 787.50
27.00000 783. 500 21, 154.50
0140 630- 00007 *Traffic Control Inspection 60. 000 14. 000
DAY 15. 000 3,305. 25
220. 35000 29. 000 6, 390. 15
0145 630-00012 *Traffic Control Managenent 140. 000 20. 000
DAY 20. 000 8, 249. 00
412. 45000 40. 000 16, 498. 00
0150 630-80335 *Barricade (Type 3 MA) (Tenporary) 5. 000 0. 500
EACH 0. 000 0. 00
35. 00000 0. 500 17.50
0155 630- 80341 *Construction Traffic Sign (Panel Size A) 21.000 7.500
EACH 0. 000 0. 00
11. 50000 7.500 86. 25
0160 630- 80342 *Construction Traffic Sign (Panel Size B) 13. 000 4. 500
EACH 0. 000 0. 00
11. 50000 4. 500 51.75
0165 630-80354 *Vertical Panel (Wth Light) (Steady Burn) 40. 000 0. 000
EACH 0. 000 0. 00
22.80000 0. 000 0. 00



CONTI D C18849 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18849-BI D ESTI MATE RUN 06/ 27/ 2013
PRQJECT: BRO90A- 004 ESTI MATE NO 0003 15:07: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 630- 80356 *Advance Warning Fl ashing or Sequencing Arrow Panel (A 1. 000 0. 500
Type
ype) EACH 0. 000 0. 00
1, 695. 00000 0. 500 847.50
0175 630- 80359 *Portabl e Message Sign Panel 618. 000 102. 000
DAY 105. 000 2,415. 00
23. 00000 207. 000 4,761. 00
0180 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 6. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00
0185 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 6. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00
0190 630-80370 Concrete Barrier (Tenporary) 490. 000 120. 000
LF 20. 000 780. 00
39. 00000 140. 000 5, 460. 00
0195 630- 80380 *Traffic Cone 30. 000 0. 000
EACH 0. 000 0. 00
3. 00000 0. 000 0. 00
0200 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 2.000 0. 500
(Tenporary)
EACH 0. 000 0. 00
2, 034. 00000 0. 500 1,017.00
0205 700- 70010 F/ A M nor Contract Revisions 80, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700-70016 F/ A Fuel Cost Adj ustnent 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18849 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18849-BI D ESTI MATE RUN 06/ 27/ 2013
PRQIECT: BRO90A- 004 ESTI MATE NO 0003 15:07: 12
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 700- 70021 F/ A On-The-Job Trai nee 640. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0.00
0230 700- 70034 F/ A Di sputes Revi ew Board 2, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0360 900- 00006 Added Item (Dol lar)/ Lien wthholding 0. 000 0. 000
DOL -8, 000. 000 -8, 000. 00
1. 00000 -8, 000. 000 -8, 000. 00

CAT 0200 CURRENT AMI  $ 482,087.18 $ 28,069.45$% 141, 536. 57
CAT NOO300 STRUCTURES

0235 202-00200 *Renoval of Sidewal k 175. 000 49. 000
SY 0. 000 0. 00
10. 00000 49. 000 490. 00
0240 202-00240 *Renoval of Asphalt Mat (Pl aning) 1, 222. 000 772.000
SY 0. 000 0. 00
3. 75000 772.000 2,895. 00
0245 202-00425 Renoval of Bridge Railing 240. 000 120. 000
LF 0. 000 0. 00
10. 00000 120. 000 1, 200. 00
0250 202- 00503 *Renoval of Portions of Present Structure 969. 000 485. 000
SY 0. 000 0. 00
158. 45000 485. 000 76, 848. 25
0255 202- 05100 Sandbl asting Rei nforcing Steel 217. 000 0. 000
SY 106. 000 1,272.00
12. 00000 106. 000 1,272.00
0260 240- 00017 Protection of Mgratory Birds 1. 000 1. 000
LS 0. 000 0. 00
3, 560. 00000 1. 000 3, 560. 00
0265 403-34701  Hot Mx Asphalt (Grading SX) (75) 199. 000 0. 000
TON 0. 000 0. 00

124.50000 0. 000 0. 00



CONTI D C18849 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18849-BI D ESTI MATE RUN 06/ 27/ 2013
PRQJECT: BRO90A- 004 ESTI MATE NO 0003 15:07: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0270 411-03354 Asphal t Cement Perfornmance G ade (PG 64-22) 13. 000 0. 000
TON 0. 000 0. 00
565. 00000 0. 000 0. 00
0275 411-10255 Enul si fied Asphalt (Sl ow Setting) 55. 000 0. 000
GAL 0. 000 0. 00
7.91000 0. 000 0. 00
0280 420- 00510 Geotextile (Crack Reduction) (H gh Density) 298. 000 0. 000
SY 0. 000 0. 00
42. 94000 0. 000 0. 00
0285 515-00120 Wat er proof i ng (Menbr ane) 1, 100. 000 0. 000
SY 0. 000 0. 00
24.53000 0. 000 0. 00
0290 515- 00400 Concrete Seal er 271. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
0295 515-00410 Concrete Sealer (CalciumNitrite) 217. 000 0. 000
5% 106. 000 2,968. 00
28. 00000 106. 000 2,968. 00
0300 518-00000 Bri dge Conpression Joint Seal er 163. 000 0. 000
LF 0. 000 0. 00
88. 00000 0. 000 0. 00
0305 601- 03040 *Concrete Class D (Bridge) 216. 000 0. 000
cY 105. 000 92, 286. 60
878. 92000 105. 000 92, 286. 60
0310 601- 40300 Structural Concrete Coating 191. 000 0. 000
SY 0. 000 0. 00
14. 00000 0. 000 0. 00
0315 602-00020 Rei nforcing Steel (Epoxy Coated) 123, 617. 000 0. 000
LB 62, 796. 500 59, 028. 71
0. 94000 62, 796. 500 59, 028. 71
0315 MATERI AL ALLOMANCE 64, 654. 648
LB -62,643.072 -39, 559. 10
0. 63150 2,011.576 1, 270. 31



CONTI D C18849 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18849-BI D ESTI MATE RUN 06/ 27/ 2013
PRQJECT: BRO90A- 004 ESTI MATE NO 0003 15:07: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0320 605-82100 Pi pe Edge Drain 30. 000 0. 000
LF 15. 000 285. 00
19. 00000 15. 000 285. 00
0325 606- 11030 Bridge Rail Type 10M 240. 000 0. 000
LF 0. 000 0. 00
137. 00000 0. 000 0. 00
0330 608-00005 Concrete Sidewal k (Special) 297. 000 0. 000
SY 0. 000 0. 00
84. 00000 0. 000 0. 00
0335 613-00200 2 Inch Electrical Conduit 250. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0340 613-00300 3 Inch Electrical Conduit 648. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0345 613-00407 4 Inch Electrical Conduit (Bridge)(Special) 858. 000 0. 000
LF 255. 000 11, 220. 00
44. 00000 255. 000 11, 220. 00
0350 619-00010 Water Line (Special) 1. 000 0. 000
LS 0. 000 0. 00
68, 000. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 754,771.92 $ 127,501.21 % 253, 323. 87
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0355 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 250. 00000 1. 000 1, 250. 00
CAT 0400 CURRENT AMI  $ 1,250.00 $ 0.00% 1, 250. 00
PRQIECT TOTAL CURRENT AMI $ 1,238,109.10% 155,570.66 $ 396, 110. 44



